

1:
JOBSITE
SETUP.
DEMOLITION.

2:
FOUNDATION.
FRAMING.
WINDOWS.

3:
PLUMBING.
HVAC.
ELECTRICAL.

4:
INSULATION.
DRYWALL.
STUCCO.

5:
CABINETS.
COUNTERTOPS.
TILE.

6:
PAINTING.
PLUMBING
FIXTURES.

7:
ELECTRICAL
FIXTURES.
FLOORING.

8:
FINAL
INSPECTION.
PUNCHLIST.